District of Columbia ‘A Status of Glover Park Commercial District Analysis : Fiscal Year
Office of Planning 'i? 2016, 1st Quarter.

Status*

Agency Estimated Starting Year Action - Description

GP-RCW-2.2-F:-Urban Design, Public Realm, Pedestrian Environment : Design, Future
supply and install banners on pole lights. Design of the banners to reflect the identity

of Glover Park

GP-RCW-2.2-Q:-Urban Design, Public Realm, Pedestrian Environment : Design and Complete
implement improvements of the sidewalk along Guy Mason Park. Improvements

may include replacement of existing fence, widening of sidewalk, relocation of street

lights and parking meters, introduction of seating. Comments: fence improved,

street lights and meters will be part of a future improvement phase

pedestrian access routes. Provide safer walkways through existing alleys, path
ways, open spaces, easements, and possibly privately owned properties. This
includes walkways from neighborhoods to Wisconsin Avenue as well as alleys from
Wisconsin Avenue to off-street parking lots. May involve pavement improvements,
vegetation removal, fencing, guard rails, steps, and better lighting.

GP-RCW-2.2-G:-Urban Design, Public Realm, Pedestrian Environment : Improve ﬁ Future

and 37th Street within the commercial district with pay-and-display master meter

GP-RCW-2.2-O:-Parking : Replace existing parking meters on Wisconsin Avenue Complete
system.

GP-RCW-2.2-D:-Business Improvement : Pursue funding sources for projects
related to the Association of Retail Businesses

g Future

Planning
Stage

GP-RCW-2.1-A:-Parking : Eliminate the Residential Parking Permit zone in front of
the Sheffield apartment building and replace with metered parking.

new trees where missing.

GP-RCW-2.2-L:-Urban Design, Public Realm, Pedestrian Environment : Improve In Process

key mid-block crosswalks. Re-stripe cross walks.

GP-RCW-2.2-M:-Urban Design, Public Realm, Pedestrian Environment : Redesign Planned
and reconfigure the vehicular pattern at the Chevron gas station to improve

pedestrian safety.

GP-RCW-2.2-B:-Urban Design, Public Realm, Pedestrian Environment : Survey Planning
existing street trees in commercial area, replace damaged or diseased trees. Add _ Stage

Page 1 of 3



Agency Estimated Starting Year Action - Description Status*
2006

GP-RCW-2.2-N:-Parking : Remove and replace existing parking regulation signs.
Simplify Parking Sign

Complete

GP-RCW-2.2-U:-Urban Design, Public Realm, Pedestrian Environment : Continue In Process
discussions about possible widening of sidewalks and associated relocation of

street curbs

GP-RCW-2.2-V:-Urban Design, Public Realm, Pedestrian Environment : Design and Future

implement street tree box improvements such as planting and wrought iron fences

GP-RCW-2.2-W:-Urban Design, Public Realm, Pedestrian Environment : Relocate
news stands to selected locations

Planning
Stage

GP-RCW-2.2-Y:-Urban Design, Public Realm, Pedestrian Environment : Replace Planned

"cobrahead" pole lights with more pedestrian friendly pole light fixtures

(6 b &b (R &R

2006

GP-RCW-2.2-A:-Business Improvement : Establish an Association of Retail Future
Businesses to represent merchants in the commercial district and organize

collective projects and promotions.

GP-RCW-2.2-C:-Business Improvement : Encourage cooperation and Future

communication between the retailers" association and the ANC

GP-RCW-2.2-E:-Business Improvement : Within one year following this study, the
Office of Planning should conduct Focus Group sessions within Glover Park to vet
potential implementation measures and ideas.

Complete

GP-RCW-2.2-H:-Urban Design, Public Realm, Pedestrian Environment : Promote In Process
and support active use and improvements of underutilized or under-construction

properties

GP-RCW-2.2-P:-Business Improvement : Create streetscape maintenance Future

guidelines and distribute to the individuall business owners.

GP-RCW-2.2-R:-Urban Design, Public Realm, Pedestrian Environment : Initiate
discussion with building owner to improve raised open space at the Georgetown
Plaza

Complete

GP-RCW-2.2-Z:-Business Improvement : As opportunity arise, consider a new use
for the International Union of Operating Engineers building at the corner of Calvert
Street.

Complete
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Agency Estimated Starting Year Action - Description Status*
GP-RCW-2.2-ZA:-Parking : Establish after-hours use of commercial parking Future

facilities. Open discussions with the following businesses regarding after-hours use
of their parking facilities: CVS, Whole Foods, and 2150-2178 Wisc Ave

GP-RCW-2.2-ZB:-Parking : Work with businesses to develop consistent and more Planned
visible directional signs for off-street parking lots. Indicate after hours parking -
options on the signs

GP-RCW-2.2-J:-Business Improvement : Create business/store facade Complete
maintanance guidelines and distribute them to the individual business owners

GP-RCW-2.2-S:-Urban Design, Public Realm, Pedestrian Environment : Design and Planned

implement the South "Gateway" at 35th Street or Whitehaven Parkway.
implement the North "Gateway" at Calvert Street

GP-RCW-2.2-X:-Urban Design, Public Realm, Pedestrian Environment : Supply and Future
install flower baskets on pole lights

GP-RCW-2.2-1:-Urban Design, Public Realm, Pedestrian Environment : On-going In Process

maintenance of pedestrian access paths

GP-RCW-2.2-T:-Urban Design, Public Realm, Pedestrian Environment : Design and g Planned

GP-RCW-2.2-K:-Parking : Consolidate the existing bus stops at Hall Place and W
Place. Allow parking at the abandoned bus stop location

Grand Total: 29

g Future
* Future - No funding or action yet

Planning Stage - Project planning has been initiated by the lead or partner agencies

Planned - A project has been planned, but construction or implementation has not begun. A project in this stage may be waiting for approval or funding.
In Process - Construction or implementation work has been initiated by the lead or partner agencies, but is not yet completed

No Action - No action has occurred

Complete - Done

Cancelled - Project is no longer contemplated or part of an agency workplan
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